COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2014

ESTI MATE SUMVARY 07:24: 51
CONTI D C16439 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 16439- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TI VE ALLOW 233 WORK DAYS
SH 9 COYNE VALLEY TO AGAPE CHURCH PERCENT TIME:  103. 43 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO. STA 0091- 035
SH 9 COYNE VALLEY TO AGAPE CHURCH
NAVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 25/ 2014 DATE TI ME STARTED 04/ 24/ 2013
14802 W 44t h AVENUE DATE LET 03/ 28/ 2013 DATE WORK BEGAN
DATE AWARDED 04/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2013 DATE ACCEPTED
GOLDEN CO 80403 DATE NOTI CE TO PROCEED 04/ 24/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9, 166, 445. 93 PARTI Ol PATI NG $ 8,403, 435.78 $ 1, 265, 475. 27
AWARD PROJECT AM: $ 8,358, 689. 34 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 68% TOTAL EARNI NGS 8, 403, 435. 78 1,265, 475. 27
FUNDS AVAI LABLE: $ 763, 010. 15 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 403, 435. 78 1, 265, 475. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -125, 380. 34 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 278, 055. 44 1, 265, 475. 27
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8, 278, 055. 44 1, 265, 475. 27
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 265, 475. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16439

PCN: 16439-BI D

PRQJECT: STA 0091- 035

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00033

Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00190

0025 202-00203

Renoval of Curb and Cutter

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00425

*Renoval of Bridge Railing

0045 202-00700

*Renoval of Light Standard

0050 202-00805

0055 202-00810 *Renoval of G ound Sign

Renoval of Concrete Median Cover

*Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
41, 201. 09000
14. 000
EACH
836. 38000
233. 000
LF
18. 82000
Mat eri al 1, 631. 000
SY
9. 55000
3,373. 000
LF
4. 24000
123, 044. 220
SY
1.61000
26, 840. 500
SF
2.06000
80. 000
LF
20. 23000
15. 000
EACH
343. 31000
1. 000
EACH
2, 704. 85000
102. 000
EACH

52. 53000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

14. 000
0. 000
14. 000

223. 000
0. 000
223. 000

868. 000
197. 000
1, 065. 000

2,926. 000
347.000
3,273. 000

120, 648. 220
2,396. 000
123, 044. 220

26, 840. 500
0. 000
26, 840. 500

80. 000
0. 000
80. 000

15. 000
0. 000
15. 000

=

000
0. 000

[y

. 000

61. 000
0. 000
61. 000

Page 2
ESTI MATE RUN 11/ 05/ 2014

07: 24: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
41, 201. 09
0. 00
11, 709. 32
0. 00
4,196. 86
1,881.35
10, 170. 75
1,471.28
13, 877. 52
3, 857.56
198, 101. 19
0. 00
55, 291. 43
0. 00
1, 618. 40
0. 00
5, 149. 65
0. 00
2,704. 85
0. 00
3,204. 33



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 16. 000 1. 000
EACH 0. 000 0. 00
52. 53000 1. 000 52.53
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 8,322.62
8, 322. 62000 1. 000 8,322.62
0070 202-01130 *Renoval of Quardrail Type 3 772.000 772.000
LF 0. 000 0. 00
3.23000 772.000 2,493.56
0075 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
147. 73000 8. 000 1,181.84
0080 203- 00060 *Enbankment Material (Conplete In Place) 50, 753. 000 50, 753. 000
CY 0. 000 0. 00
11. 46000 50, 753. 000 581, 629. 38
0085 203-01100 Proof Rolling 40. 000 24.000
HOUR 0. 000 0. 00
98. 24000 24.000 2,357.76
0090 203-01500 Bl adi ng 181. 500 181. 500
HOUR 0. 000 0. 00
125. 24000 181. 500 22,731.06
0095 203-01510 Backhoe 40. 000 0. 000
HOUR 8. 000 829.12
103. 64000 8. 000 829.12
0100 203-01594 Conbi nati on Loader 40. 000 39. 000
HOUR 1. 000 168. 44
168. 44000 40. 000 6, 737. 60
0105 203-01597 *Pot hol i ng 31.500 31. 500
HOUR 0. 000 0. 00
187. 26000 31.500 5, 898. 69
0110 206- 00000 *Structure Excavation 1, 284. 000 1,284. 000
CY 0. 000 0. 00
11. 78000 1, 284. 000 15, 125. 52



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16439- Bl D ESTI MATE RUN 11/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0014 07:24: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 Topsoi | 820. 000 0. 000
cY 820. 000 25, 649. 60
31. 28000 820. 000 25, 649. 60
0120 208-00002 *Erosion Log (12 Inch) 1, 000. 000 950. 000
LF 0. 000 0. 00
3. 14000 950. 000 2,983.00
0125 208- 00009 *Erosion Log (20 Inch) 300. 000 250. 000
LF 0. 000 0. 00
5. 26000 250. 000 1, 315. 00
0130 208-00034 *Gravel Bag 1, 608. 000 1, 608. 000
LF 0. 000 0. 00
4. 25000 1, 608. 000 6, 834. 00
0135 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 060. 93000 2. 000 2,121.86
0140 208- 00051 *StormDrain Inlet Protection (Type 1) 200. 000 188. 000
LF 0. 000 0. 00
4. 25000 188. 000 799. 00
0145 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 545. 04000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 18. 000
HOUR 0. 000 0. 00
56. 65000 18. 000 1,019.70
0155 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 1. 000
HOUR 0. 000 0. 00
77. 25000 1. 000 77.25
0160 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 86. 000
HOUR 9. 500 1, 425. 00
150. 00000 95. 500 14, 325. 00
0165 208-00107 Renoval of Trash 50. 000 8. 000
HOUR 0. 000 0. 00
22. 66000 8. 000 181. 28



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00206 *Erosi on Control Supervisor 252. 000 236. 000
DAY 16. 000 3,296. 16
206. 01000 252. 000 51, 914.52
0175 210-00001 Reset Structure 5. 000 1. 000
EACH 1. 000 515.01
515. 01000 2.000 1, 030. 02
0180 210-00010 *Reset Mail box Structure 7.000 0. 000
EACH 7.000 1,103.13
157. 59000 7.000 1,103.13
0185 210-00015 Reset End Section 1. 000 1. 000
EACH 0. 000 0. 00
515. 01000 1. 000 515.01
0190 210-00050  *Reset Fire Hydrant 3.000 3.000
EACH 0. 000 0. 00
2, 389. 66000 3. 000 7,168. 98
0195 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 1. 000
EACH 0. 000 0. 00
1, 144. 36000 1. 000 1, 144. 36
0200 210-00815 *Reset Sign Panel 12. 000 4.000
EACH 0. 000 0. 00
78. 80000 4.000 315. 20
0205 210-00827 *Reset Pull Box 3. 000 2.000
EACH 1. 000 832. 26
832. 26000 3. 000 2,496.78
0210 210-01000 Reset Fence 1, 537. 000 1, 054. 000
LF 0. 000 0. 00
1. 55000 1, 054. 000 1,633.70
0215 210-01011 Reset Gate 3. 000 3. 000
EACH 0. 000 0. 00
412. 01000 3. 000 1, 236. 03
0220 210-01130 *Reset CGuardrail Type 3 263. 000 263. 000
LF 0. 000 0. 00
7.07000 263. 000 1, 859.41



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16439- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 04000 *Adj ust Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,197. 36000 1. 000 4,197. 36
0230 210-04010 *Adj ust Manhol e 17. 000 3.500
EACH 0. 000 0. 00
1, 030. 03000 3.500 3,605. 11
0235 210- 04050 *Adj ust Val ve Box 8. 000 7.000
EACH 0. 000 0. 00
824. 02000 7.000 5,768. 14
0240 212-00006 *Seedi ng (Native) 16. 000 9. 600
ACRE 5. 000 3,454.70
690. 94000 14. 600 10, 087. 72
0245 212- 00022 *Seedi ng (Riparian) 0. 200 0. 100
ACRE 0. 000 0. 00
2,657.47000 0. 100 265. 75
0250 212-00032 *Soi | Condi tioning 16. 000 9. 600
ACRE 5. 000 13, 287. 35
2, 657.47000 14. 600 38, 799. 06
0255 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
425. 20000 0. 000 0. 00
0260 213-00012 *Spray-on Mul ch Bl anket 16. 000 9. 600
ACRE 5. 000 14, 616. 10
2,923. 22000 14. 600 42,679.01
0265 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
2.13000 0. 000 0. 00
0270 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 720. 46000 0. 000 0. 00
0275 213-00700 Landscape Boul der 5. 000 5. 000
EACH 0. 000 0. 00
446. 52000 5. 000 2,232.60



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 213-00705 Landscape Boul der (Special) 11. 000 0. 000
EACH 11. 000 7, 800. 87
709. 17000 11. 000 7, 800. 87
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 500 6, 697. 75
13, 395. 50000 0. 500 6, 697. 75
0290 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 45. 000 0. 000
EACH 45. 000 1, 690. 20
37.56000 45. 000 1, 690. 20
0295 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 4.000 0. 000
EACH 4.000 1, 828.08
457. 02000 4. 000 1, 828.08
0300 214- 00905 *Perennials (2.25 Inch Pot) 420. 000 0. 000
EACH 420. 000 2,977.80
7.09000 420. 000 2,977.80
0305 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 50. 000 0. 000
d ass
SY 0. 000 0. 00
2.39000 0. 000 0. 00
0310 304- 06007 *Aggregat e Base Course (C ass 6) 18, 478. 000 12, 537. 000
CY 465. 000 9,174. 45
19. 73000 13, 002. 000 256, 529. 46
0315 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 451. 000 96. 360
TON 78. 270 7,044.30
90. 00000 174. 630 15, 716. 70
0320 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 25, 001. 580 23, 212. 690
TON 1, 788. 890 110, 821. 74
61. 95000 25, 001. 580 1, 548, 847. 88
0325 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 17, 666. 960 9, 767.010
TON 7,899. 950 601, 976. 19
76. 20000 17, 666. 960 1, 346, 222. 35
0326 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght - 140. 000 - 140. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -140. 000 -140. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 411-10253 Emul sified Asphalt (CSS-1H) 13, 091. 000 9, 203. 000
GAL 3, 888. 000 14, 035. 68
3. 61000 13, 091. 000 47, 258. 51
0335 503-00036 *Drilled Caisson (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
338. 11000 30. 000 10, 143. 30
0340 503-00054 *Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
473. 35000 42.000 19, 880. 70
0345 506-00209 *Riprap (9 Inch) 65. 000 65. 000
CcY 0. 000 0. 00
211. 16000 65. 000 13, 725. 40
0350 506-00218 *Riprap (18 Inch) 185. 000 185. 000
CcY 0. 000 0. 00
144.20000 185. 000 26,677.00
0355 506-00418 *Soil Riprap (18 Inch) 75. 000 75. 000
CcY 0. 000 0. 00
206. 01000 75. 000 15, 450. 75
0360 507- 00000 Concrete Slope and Ditch Paving 5. 400 3. 400
CcY 0. 000 0. 00
424. 37000 3. 400 1,442. 86
0365 508- 00520 *Insul ation Material (2 Inch) 1, 568. 000 1, 568. 000
SF 0. 000 0. 00
2.32000 1, 568. 000 3,637.76
0370 601-01000 Concrete Cass B 11. 000 1. 000
CcY 0. 000 0. 00
321. 88000 1. 000 321. 88
0375 601-05016 *Concrete O ass P 87. 000 87. 000
CcY 0. 000 0. 00
242. 06000 87. 000 21, 059. 22
0380 603-01180 *18 Inch Reinforced Concrete Pipe 2,388. 000 2, 388. 000
LF 0. 000 0. 00
41. 82000 2,388. 000 99, 866. 16



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0385 603-01210 *21 Inch Reinforced Concrete Pipe 176. 000 176. 000
LF 0. 000 0. 00
50. 18000 176. 000 8, 831. 68
0390 603-01240 *24 Inch Reinforced Concrete Pipe 653. 000 653. 000
LF 0. 000 0. 00
65. 34000 653. 000 42, 667. 02
0395 603-01300 *30 Inch Reinforced Concrete Pipe 16. 000 16. 000
LF 0. 000 0. 00
235. 23000 16. 000 3, 763. 68
0400 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 217. 000 217.000
LF 0. 000 0. 00
73. 71000 217.000 15, 995. 07
0405 603-05018 *18 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
752. 74000 4.000 3,010. 96
0410 603-05021 *21 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
940. 93000 0. 000 0. 00
0415 603-05024 *24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
967. 07000 6. 000 5, 802. 42
0420 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 5. 000 5. 000
EACH 0. 000 0. 00
747.52000 5. 000 3,737.60
0425 603-10120 *12 Inch Corrugated Steel Pipe 65. 000 65. 000
LF 0. 000 0. 00
50. 18000 65. 000 3,261.70
0430 603-10180 *18 Inch Corrugated Steel Pipe 155. 000 155. 000
LF 0. 000 0. 00
50. 18000 155. 000 7,777.90
0435 603-30018 *18 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
329. 33000 5. 000 1, 646. 65



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 604- 00305 *Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
2, 718. 24000 5. 000 13, 591. 20
0445 604- 00350 *Inlet Type C (Special) 1. 000 1.000
EACH 0. 000 0. 00
5, 452. 17000 1.000 5,452. 17
0450 604-19105 *Inlet Type R L 5 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 366. 44000 5. 000 16, 832. 20
0455 604-19110 *Inlet Type R L 5 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 904. 86000 3. 000 11,714.58
0460 604- 19205 *Inlet Type R L 10 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 765. 81000 3. 000 17,297. 43
0465 604- 19405 *Inlet Type R Special (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 847. 36000 12. 000 46, 168. 32
0470 604-19410 *Inlet Type R Special (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 966. 02000 7.000 34,762. 14
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,090. 96000 2. 000 4,181.92
0480 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 713. 000 613. 000
LF 100. 000 2,185. 00
21. 85000 713. 000 15, 579. 05
0485 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
728. 23000 2. 000 1, 456. 46
0490 606-01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 310. 81000 2.000 2,621. 62



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0014 07: 24: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
780. 25000 2.000 1, 560. 50
0500 606-02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 695. 73000 2.000 3,391. 46
0505 607-11525 Fence (Pl astic) 1, 250. 000 775.000
LF 0. 000 0. 00
2. 06000 775. 000 1, 596. 50
0510 608-00000 *Concrete Sidewal k 438. 000 82. 400
SY 0. 000 0. 00
23.87000 82. 400 1, 966. 89
0515 608-00010 *Concrete Curb Ranp 50. 000 28. 600
SY 0. 000 0. 00
39. 68000 28. 600 1,134.85
0516 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions -524. 460 -524. 460
DOL 0. 000 0. 00
1. 00000 -524. 460 -524. 46
0520 608- 00015 *Det ect abl e War ni ngs 164. 000 104. 000
SF 0. 000 0. 00
42. 44000 104. 000 4,413.76
0525 608-01010 Bi t um nous Curb Ranp 0. 000 0. 000
TON 0. 000 0. 00
154. 50000 0. 000 0. 00
0530 609-20010 *Curb Type 2 (Section B) 277.000 277.000
LF 0. 000 0. 00
18. 83000 277.000 5,215.91
0535 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 379. 000 220. 000
LF 1, 089. 000 13, 862. 97
12. 73000 1, 309. 000 16, 663. 57
0540 609-21011 *Curb and CQutter Type 2 (Section I-M 27,580. 000 22,920. 000
LF 3, 850. 000 37, 768. 50

9. 81000 26, 770. 000 262,613. 70



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0014 07: 24: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0541 900- 00006 Added Item (Dol lar)/ Price Reduction Curb & Gutter Type -1, 200. 740 -1, 200. 740
2
DOL 0. 000 0. 00
1. 00000 -1, 200. 740 -1, 200. 74
0545 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 906. 000 1, 157. 000
LF 714. 000 10, 909. 92
15. 28000 1, 871. 000 28, 588. 88
0550 609-21021 *Qurb and Gutter Type 2 (Section I1-M 840. 000 840. 000
LF 0. 000 0. 00
15. 54000 840. 000 13, 053. 60
0555 609-21900 *CQurb and Gutter Type 2 (Special) 364. 000 364. 000
LF 0. 000 0. 00
24. 40000 364. 000 8, 881. 60
0560 609-60011 *Qurb Type 6 (Section M 80. 000 40. 000
LF 0. 000 0. 00
12. 73000 40. 000 509. 20
0565 610- 00030 *Medi an Cover Material (Concrete) 37, 412. 000 4, 775. 000
SF 3, 828. 000 19,101.72
4. 99000 8, 603. 000 42, 928. 97
0570 612-00001  *Delineator (Type I) 267. 000 44. 000
EACH 0. 000 0. 00
25. 22000 44.000 1, 109. 68
0575 612-00002 *Del i neator (Type I1) 183. 000 30. 000
EACH 0. 000 0. 00
26. 27000 30. 000 788. 10
0580 612-00003  *Delineator (Type II1) 71. 000 6. 000
EACH 0. 000 0. 00
27.32000 6. 000 163. 92
0585 613-00200 *2 Inch Electrical Conduit 2,048. 000 1, 493. 000
LF 555. 000 6, 349. 20
11. 44000 2,048. 000 23,429.12
0590 613-00206 *2 Inch BElectrical Conduit (Bored) 221. 000 221.000
LF 0. 000 0. 00

48. 90000 221. 000 10, 806. 90



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613-00300 *3 Inch Electrical Conduit 762. 000 667. 000
LF 95. 000 1, 185. 60
12. 48000 762. 000 9, 509. 76
0600 613-00400 *4 Inch Electrical Conduit 868. 000 814. 000
LF 0. 000 0. 00
8. 84000 814. 000 7,195.76
0605 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 579. 000 3, 579. 000
LF 0. 000 0. 00
20. 81000 3,579. 000 74, 478. 99
0610 613-07000 *Pul | Box (Special) 4.000 4.000
EACH 0. 000 0.00
343. 31000 4.000 1,373. 24
0615 613-07034 *Pul | Box (24"x36"x18") 6. 000 2.000
EACH 4.000 7,698. 44
1, 924. 61000 6. 000 11, 547. 66
0620 613-10000 *Wring 1. 000 0. 000
LS 1. 000 6, 293. 98
6, 293. 98000 1. 000 6, 293. 98
0625 613-13000 *Lum naire (LED) 22.000 0. 000
EACH 21. 000 29, 165. 64
1, 388. 84000 21. 000 29, 165. 64
0630 613-32400 *Light Standard Steel (40 Foot) 2.000 0. 000
EACH 2.000 4, 889. 54
2,444.77000 2.000 4, 889. 54
0635 613-34300 *Light Standard Metal (30 Foot) 16. 000 0. 000
EACH 15. 000 29, 493. 30
1, 966. 22000 15. 000 29, 493. 30
0640 613-40010 *Li ght Standard Foundati on 18. 000 18. 000
EACH 0. 000 0. 00
1, 508. 47000 18. 000 27,152. 46
0645 613-50105 *Lighting Control Center (Pedestal Only) 2.000 1. 000
EACH 1. 000 4,993. 57
4,993. 57000 2.000 9,987. 14



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 16439- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 614-00011 *Sign Panel (Oass I) 526. 000 266. 250
SF 0. 000 0. 00
16. 81000 266. 250 4,475. 66
0655 614-00012 *Sign Panel (dass I1) 594. 000 271. 000
SF 0. 000 0. 00
23.11000 271. 000 6, 262. 81
0660 614-01512 *Steel Sign Support (2-1nch Round)(Post) 572. 000 328. 160
LF 0. 000 0. 00
6. 30000 328. 160 2,067. 41
0665 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 57. 000 33. 000
EACH 0. 000 0. 00
42. 03000 33. 000 1, 386. 99
0670 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 585. 000 318. 500
LF 0. 000 0. 00
12. 61000 318. 500 4,016. 29
0675 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 30. 000
EACH 0. 000 0. 00
189. 11000 30. 000 5,673.30
0680 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 6. 000 3,932. 46
655. 41000 6. 000 3, 932. 46
0685 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 14. 000 12, 744. 06
910. 29000 14. 000 12, 744. 06
0690 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 4.000 4,993. 56
1, 248. 39000 4.000 4,993. 56
0695 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 6. 000 7,178.28
1, 196. 38000 6. 000 7,178.28
0700 614-72871 *Loop Detector Wre (Prefab) Special 2, 200. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 614-72875 *Loop Detector Wre 5, 650. 000 0. 000
LF 0. 000 0. 00
3.12000 0. 000 0.00
0710 614-73005 *Piezo (Electric) (Cass Il) 4. 000 0. 000
EACH 0. 000 0. 00
2, 184. 69000 0. 000 0.00
0715 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2, 060. 05000 2. 000 4,120.10
0720 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
15, 240. 80000 1.000 15, 240. 80
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 604. 91000 1.000 15, 604. 91
0730 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
27, 256. 58000 2. 000 54,513. 16
0735 614-86245 *Controller (Type 170E) 1. 000 0. 000
EACH 1.000 21,014. 61
21, 014. 61000 1.000 21,014.61
0740 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 584. 000 584. 000
LF 0. 000 0. 00
39. 53000 584. 000 23, 085. 52
0745 615- 00050 Enbanknent Protector Type 5 3. 000 1. 000
EACH 0. 000 0. 00
1, 545. 04000 1.000 1,545. 04
0750 619- 00007 *Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
1, 503. 84000 2. 000 3, 007. 68
0755 619- 06080 *8 Inch Ductile lron Pipe 197. 000 197. 000
LF 0. 000 0. 00
136. 99000 197. 000 26, 987. 03



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 619- 06090 *8 Inch Ductile lIron Pipe (Fittings) 9. 000 9. 000
EACH 0. 000 0. 00
463. 51000 9. 000 4,171.59
0765 619-06100 *10 Inch Ductile Iron Pipe 0. 000 0. 000
LF 0. 000 0. 00
473. 81000 0. 000 0.00
0770 619- 40060 *3/4 Inch Copper Pipe 16. 000 16. 000
LF 0. 000 0. 00
98. 88000 16. 000 1,582.08
0775 619- 75064 *8 Inch Gate Valve 2. 000 2. 000
EACH 0. 000 0. 00
1, 725. 30000 2.000 3, 450. 60
0780 619-78048 *6 Inch Fire Hydrant 1. 000 1.000
EACH 0. 000 0. 00
7,004. 18000 1. 000 7,004.18
0785 621- 00450 Det our Pavenent 2, 085. 000 2, 085. 000
Sy 0. 000 0. 00
20. 38000 2, 085. 000 42, 492. 30
0790 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
66, 951. 77000 0.900 60, 256. 59
0795 625- 00001 *Construction Surveying (Hourly) 50. 000 21. 000
HOUR 0. 000 0. 00
128. 75000 21. 000 2,703.75
0800 626- 00000 *Mobi | i zati on 1. 000 0.945
LS 0. 000 0. 00
800, 000. 00000 0.945 756, 000. 00
0805 626-01000 *Public Information Services 1. 000 0. 800
LS 0.100 1, 236.03
12, 360. 33000 0.900 11, 124. 30
0810 627- 00005 *Epoxy Pavenent Marking 779. 000 279. 000
GAL 268. 000 26, 617.76
99. 32000 547. 000 54, 328. 04



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0815 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 842. 000 692. 250
GAL 0. 000 0. 00
31. 36000 692. 250 21, 708. 96
0820 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 902. 000 0. 000
SF 0. 000 0. 00
13. 59000 0. 000 0. 00
0825 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 2, 302. 000 100. 000
Li ne
) SF 0. 000 0. 00
10. 45000 100. 000 1, 045. 00
0830 630-00000  *Fl aggi ng 6, 419. 500 5,917. 500
HOUR 502. 000 11, 510. 86
22.93000 6, 419. 500 147,199. 14
0835 630- 00007 *Traffic Control Inspection 135. 000 131. 000
DAY 4.000 540. 76
135. 19000 135. 000 18, 250. 65
0840 630-00012 *Traffic Control Managenent 239. 000 224. 000
DAY 15. 000 7,219.20
481. 28000 239. 000 115, 025. 92
0845 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 12. 600
EACH 0. 000 0. 00
108. 15000 12. 600 1, 362. 69
0850 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 60. 300
EACH 0. 000 0. 00
21. 63000 60. 300 1, 304. 29
0855 630-80342  *Construction Traffic Sign (Panel Size B) 84. 000 75. 600
EACH 0. 000 0. 00
32. 45000 75. 600 2,453. 22
0860 630-80343  *Construction Traffic Sign (Panel Size O 12. 000 3. 600
EACH 0. 000 0. 00
37. 85000 3. 600 136. 26
0865 630- 80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
29, 742. 04000 1. 800 53, 535. 67



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 16439- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0870 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
2,974.20000 1. 800 5, 353.56
0875 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 450. 000
EACH 0. 000 0. 00
32. 45000 450. 000 14, 602. 50
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 45. 000
EACH 0. 000 0. 00
27. 04000 45. 000 1, 216. 80
0885 630-80370 Concrete Barrier (Tenporary) 1, 656. 000 1, 490. 400
LF 0. 000 0. 00
27.30000 1, 490. 400 40, 687. 92
0890 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
8.11000 180. 000 1, 459. 80
0895 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 568. 22000 1. 000 1, 568. 22
0900 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
4,326. 11000 1. 800 7,787.00
0905 700- 70010 F/ A M nor Contract Revisions 21, 313. 330 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -9, 865. 610
F A -9, 393. 680 -9,393.68
1. 00000 -19, 259. 290 -19, 259. 29
0920 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0014 07:24: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0925 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 215, 000. 000 174, 752. 600
FA 36, 689. 300 36, 689. 30
1. 00000 211, 441. 900 211, 441.90
0930 700-70023 F/ A On- The-Job Trai nee 2, 736. 000 2,736. 000
FA 0. 000 0. 00
1. 00000 2, 736. 000 2,736.00
0935 700- 70025 F/' A Quality Incentive Paynent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70035 F/ A UTILITIES 10, 000. 000 2,111. 400
FA 172. 000 172. 00
1. 00000 2,283. 400 2,283.40
0945 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 900- 00004 Added Item (Cubic Yard)/ Structure Backfill (Oass 1) 1, 398. 000 1, 398. 000
CcY 0. 000 0. 00
21. 65000 1, 398. 000 30, 266. 70
1080 626- 00000 Mobi | i zati on CMOD #06 Structures 1. 000 0. 945
LS 0. 000 0. 00
20, 456. 52000 0. 945 19, 331. 41
1085 203-00100 Mick Excav 4, 760. 000 4, 760. 000
CY 0. 000 0. 00
19. 50000 4, 760. 000 92, 820. 00
1090 203- 00060 Enb Matl (CP) 2,574. 000 2,574.000
CY 0. 000 0. 00
11. 46000 2,574. 000 29, 498. 04
1095 420-00132 Ceotextile (Separator) (CL 1) 667. 000 667. 000
SY 0. 000 0. 00
6. 90000 667. 000 4, 602. 30
1100 202- 00495 Rem Port Present Str 1. 000 1. 000
LS 0. 000 0. 00
5, 296. 56000 1. 000 5, 296. 56



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1105 613-00408 4 In El ec Cond (Bored) 180. 000 180. 000
LF 0. 000 0. 00
50. 65000 180. 000 9,117.00
1110 626-00100  Mobilization (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
2, 675. 00000 0. 000 0. 00
1115 606- 02003 End Anchor (Nonfl ared) 1. 000 0. 000
EACH 1. 000 2,530. 00
2,530. 00000 1. 000 2,530. 00
1120 626-00100  Mobilization (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
2,427.00000 0. 000 0. 00
1125 900- 00006 Added Item (Dol lar)/ Project Lien QED Denver 0. 000 -111, 761. 980
DOL 111, 761. 980 111, 761. 98
1. 00000 0. 000 0. 00
1130 214-01010 Brush Layer Cutting 500. 000 0. 000
EACH 500. 000 5,175. 00
10. 35000 500. 000 5,175. 00
CAT 0200 CURRENT AMI $ 8,334,418.34$% 1,262,576.30% 7,571, 408.15
CAT NOO300 F-12-BW
0950 202- 00002 *Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
13, 040. 72000 1. 000 13, 040. 72
0955 206- 00000 *Structure Excavation 268. 000 268. 000
CY 0. 000 0. 00
11. 78000 268. 000 3,157.04
0960 206- 00065 Structure Backfill (FlowFill) 147. 000 147. 000
CY 0. 000 0. 00
74. 00000 147. 000 10, 878. 00
0965 206- 00100 *Structure Backfill (dass 1) 623. 000 623. 000
CY 0. 000 0. 00
25. 00000 623. 000 15, 575. 00



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0014 07: 24: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-12-BW

0970 206- 00200 *Structure Backfill (O ass 2) 165. 000 165. 000
(& 0. 000 0. 00
8. 00000 165. 000 1, 320. 00
0975 206- 00360 *Mechani cal Rei nforcenent of Soil 623. 000 623. 000
(e 0. 000 0. 00
17. 00000 623. 000 10, 591. 00
0980 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
76. 20000 0. 000 0. 00
0985 420- 00510 Geotextile (Crack Reduction) (H gh Density) 355. 000 355. 000
Sy 0. 000 0. 00
10. 00000 355. 000 3, 550. 00
0990 502- 00460 *Pile Tip 24. 000 24.000
EACH 0. 000 0. 00
140. 44000 24.000 3,370.56
0995 502- 02000 *Dynam ¢ Load Testing 1. 000 1. 000
LS 0. 000 0. 00
7, 370. 72000 1. 000 7,370.72
1000 502-11489 *Steel Piling (HP 14x89) 1, 112. 000 1, 112. 000
LF 0. 000 0. 00
104. 03000 1,112. 000 115, 681. 36
1005 515-00120 *Wat er proof i ng ( Menbrane) 768. 000 768. 000
Sy 0. 000 0. 00
18. 73000 768. 000 14, 384. 64
1010 601-01000 Concrete Cass B 5. 000 5. 000
(e 0. 000 0. 00
321. 88000 5. 000 1, 609. 40
1015 601-03040 *Concrete O ass D (Bridge) 381. 000 381. 000
(& 0. 000 0. 00
556. 58000 381. 000 212, 056. 98
1015 MATERI AL ALLOMNCE Precast Deck Panel s 0. 000
(4 0. 000 0. 00

473. 09000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0014 07:24:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO300 F-12-BW
1020 601- 40400 *Structural Concrete Stain 404. 000 303. 000
Sy 101. 000 1,734.17
17.17000 404. 000 6, 936. 68
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 93, 770. 000 93, 770. 000
LB 0. 000 0. 00
1. 14000 93, 770. 000 106, 897. 80
1030 606-10700 *Bridge Rail Type 7 216. 000 216. 000
LF 0. 000 0. 00
197. 66000 216. 000 42, 694. 56
1035 609-40011 *Curb Type 4 (Section M 164. 000 164. 000
LF 0. 000 0. 00
12. 73000 164. 000 2,087.72
1040 610- 00030 *Medi an Cover Material (Concrete) 307. 000 307. 000
SF 0. 000 0. 00
4.99000 307. 000 1,531. 93
1045 613-00200 *2 Inch Electrical Conduit 224.000 192. 000
LF 32. 000 366. 08
11. 44000 224.000 2,562.56
1050 613-00300 *3 Inch Electrical Conduit 448. 000 384. 000
LF 64. 000 798.72
12. 48000 448. 000 5,591. 04
1055 618-00142 *Prestressed Concrete | (BT42) 728. 000 728. 000
LF 0. 000 0. 00
260. 08000 728. 000 189, 338. 24
1055 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
115. 20000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 770,225.95 % 2,898.97% 770, 225. 95
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1060 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 750. 68000 1. 000 25, 750. 68



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 16439-BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0014 07:24:51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1065 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 900. 82000 1. 000 30, 900. 82
1070 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 150. 14000 1. 000 5, 150. 14
CAT 0400 CURRENT AMI  $ 61, 801.64 $ 0.00$ 61, 801. 64

PRQJECT TOTAL CURRENT AMI $ 9, 166,445.93$ 1,265,475.27$ 8,403,435.74



